
DECISION POINTS
•  Decide on Design Criteria
•  Determine Funding Source

STUDY AND COORDINATE

20212020 2022 2023 2024

5-YEAR WORK PLAN 5-15 YEARS 15-30 YEARS

EVALUATE AND DESIGN

CRITICAL PATH

IMPLEMENT MONITOR AND ADAPT

Burlingame Road Map to Sea-Level Rise Adaptation

1. Shoreline Survey (2-3 months)

4. Groundwater Study  (3 months) Final Gap Studies (2-6 months)

2. Integrate Creek and Coastal
Flood Hazard Assessments 
(6-9 months)

Feasibility Study  (1-1.5 years)

Cost-Benefit Analysis  (1-1.5 years) Environmental Compliance  
(1-1.5 years)

PRIORITY
PROJECTS

LONG-TERM PROJECTS

1. Implement Adaptation Strategy
2. Additional Improvements to 
     Raise Shoreline Crest Elevations
3. Raise Creek Levees

DECISION POINTS
•  Decide on Priority Projects
•  Raise Funds
•  Implement Priority Projects 

COORDINATION COORDINATION

1. Leverage existing and new resources on the topics of land use tools, funding options, and groundwater studies 1. Monitor SLR and Flooding Projections

2. Follow and participate in Regional 
    SLR Adaptation

3. Plan for Retrofit/Realignment of 
     Buildings in Footprint of Levee

2. Cra� and Sign MOU with OLU Cities, SFO, FSLRRD on Creek and Shoreline Protection

3. Begin Public and Stakeholder Outreach

Design  (1-3 years)

3. Shoreline Land Ownership 
Inventory  (2-9 months)




