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STAFF REPORT 

 

 
 
AGENDA NO:        10d 
 
 
MEETING DATE:   November 5, 2018 

 
To: Honorable Mayor and City Council   

Date: November 5, 2018   

From: Margaret Glomstad, Parks and Recreation Director – (650) 558-7307 
 

Subject: Approval of the Schematic Design and Phasing Plan for the New 
Community Center 

 

RECOMMENDATION 

 

Staff recommends that the City Council approve the schematic design and phasing plan for the 

new community center. 

 

BACKGROUND 

 

Since 2012, City staff, in collaboration with Group 4 Architecture, the Citizens’ Advisory 

Committee (CAC), and community members, has been working on developing plans for a new 

community center in Washington Park.  The work includes development of a Master Plan for the 

active areas of the park and identifies the site locations of the park amenities (Community Center 

Master Plan) and conceptual designs of the proposed building within the Master Plan.  The City 

Council approved the Community Center Master Plan on July 7, 2014. 

 

Since that time, the City Council has held study sessions, and the City has gathered input through 

an Advisory Committee, at Planning Commission and Parks and Recreation Commission 

meetings, as well as at community meetings and public events. Information about the process 

and public outreach plan can be found at  

https://www.burlingame.org/parksandrec/facilities/projects/community_center_conceptual

_plan.php  

 
At the July 2, 2018 Council meeting, the City Council chose to move forward with the pavilions 

style building, a 35,700 square foot community center with parking under and adjacent to the new 

center. The project also includes a new relocated playground, picnic area, and basketball court, 

and an indoor and outdoor stage. The tennis courts, Lions Club building, ballfields, and Parking 

Lot X will remain unchanged.  

 

At the September 17, 2018 City Council study session, staff and Group 4 presented a Schematic 

Design progress update and received input and direction on the project scope and budget, 

including add alternates, selection of the underground parking option, approval of the early site 

package, and approval of the exterior material palette.  At the September 20, 2018 Parks & 

Recreation Commission meeting and the September 24, 2018 Planning Commission meeting, 

https://www.burlingame.org/parksandrec/facilities/projects/community_center_conceptual_plan.php
https://www.burlingame.org/parksandrec/facilities/projects/community_center_conceptual_plan.php
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City staff and Group 4 presented a schematic design progress update, including relaying the input 

that the Council provided at its study session.  

 
DISCUSSION 

 

Project Updates 

 

Early Site Package  

With the goal of providing uninterrupted community access to the playground during the building 

construction, an early site package is being developed that will include the design and 

construction of the relocated children’s playground and basketball court.   

 

As the playground is a well-utilized community amenity, staff issued a community survey soliciting 

input for playground equipment priorities. Staff also solicited volunteers to sit on a Washington 

Park Playground Committee for the playground equipment selection and design. On October 1, 

2018, the Washington Park Playground Committee had its first meeting to review the project 

scope, timeline, and the community survey results.  

 

The community survey results indicated the public’s priority to include a “variety” of playground 

equipment. The survey results also indicated that slides and climbing opportunities are always 

popular. Additional interests include strap swings and imaginative play spaces. Thematically, the 

public preferred nature elements in the design, although the Committee also values the train 

component of the current playground. The Committee has identified a list of specific wants and 

needs for the new playground, which will be used in generating the design concepts. The 

Committee will be meeting again on November 13, 2018 to review design options from two 

vendors, Landscape Structures and BCI Burke.  During the playground development, staff and 

the consultants determined that swapping the locations of the playground and basketball court 

made more sense for the overall design of the park for the following reasons:  

 

1. The size of the new play structure will not need to be reduced from the current play 

structure’s size. 

2. There is a reduced chance of baseballs being hit into the playground. 

3. The new basketball court will not have a slope like the current basketball court has. 

4. The noise from the playground will be farther away from the new stage and the 

indoor/outdoor area of the community hall.    

5. The new playground will be closer to the Washington Park restrooms. 

  
The environmental consultant, LSA, has determined that the switch will not result in any new or 

more significant impacts than those already identified in the IS/MND (Exhibit A).   

 

The children’s playground and basketball court site package will be completed independent of the 

construction of the building and remaining site work.  One of the parameters for the building 

construction package will be a requirement that the contractor provide safe access for the 

community to the new playground and basketball court during construction of the building and its 

associated site work.  The work plan for the playground and basketball project anticipates 

construction documents being completed in the winter of 2019, bid in late spring 2019, and 
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construction completed by the end of December 2019, prior to construction commencing on the 

building, underground parking, and remaining site work.  

 

Parking 

The new surface parking lot with vegetated landscape and trees will take the place of the existing 

facility location, while the new building will be located immediately to the west of the new lot, 

closer to the greater Washington Park and other civic amenities. The surface lot will provide a 

transitional buffer between the new building’s activities and the single-family residences along the 

eastern edge of the park. A vegetated sound wall between the parking lot and residential homes 

will be built to mitigate vehicular noise impact from the surface lot. The parking lot will also include 

a designated pick-up and drop-off zone immediately adjacent to the entry plaza. To 

accommodate tour bus trips associated with recreation programming, the section of Burlingame 

Avenue directly in front of the community center may be zoned for bus loading and unloading 

during specific timeframes.  

 

The underground parking is located partially under the building and partially under the surface lot. 

There will be a lobby at the underground parking level that will allow visitors access from the 

parking garage up to the street level of the surface lot and into the community center lobby when 

the center is open. There are two options regarding the number of parking spaces that can be 

included in the garage: the first option provides 43 spaces (41 are needed in the garage), while 

the second option provides an additional 10 spaces, for a total of 53 spaces. The costs of the two 

options are included in the project budget section of this report.  At the September study session, 

the Council expressed their preference for a total of 53 spaces. 

 

Exterior Building Design 

To ensure the design adheres to the City Council’s direction and is sensitive to the community’s 

vision, an Advisory Committee was formed to provide additional input into the development of the 

exterior and interior building design. On August 22, 2018, staff and Group 4 met with the Advisory 

Committee to review the exterior envelope design, focusing on the building’s exterior materials, 

exterior elevations, and massing.  

 

The Advisory Committee reviewed several exterior material options. Each option included the 

primary exterior cladding material of EIFS (Exterior Insulation and Finish System), which has the 

look of stucco but is an integrated exterior envelope system that has high insulation performance. 

The EIFS is planned to be painted several colors: two neutral shades and one accent color for 

vibrancy. The Advisory Committee selected three accent materials: metal panels for the vertical 

pavilion elements, stone planks for a grounding base finish, and wood (phenolic panel) for the 

parapeted volumes that connect the three pavilions. The three pavilion butterfly roofs are planned 

to be standing seam metal, while the parapeted flat roofs are planned to be TPO roofing. An add 

alternate is being included in the project budget for a green roof on the Kids Town portion of the 

building, which is the one-story highly visible portion of the building on Burlingame Avenue in front 

of the first pavilion; the green roof would be visible from the street, the park, and the second-floor 

dance room. Wood and steel trellises will accent the building entry and outdoor program spaces.  

 

At the September 17, 2018 study session, staff and Group 4 presented the exterior envelope 

design and material palette, which were refined per input and direction provided by the Advisory 
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Committee during its first meeting held August 22, 2018. The City Council expressed support for 

the exterior materials selection, which was carefully curated with consideration to the project’s 

unique park setting, desired project aesthetic, performance, and maintenance requirements. The 

development of the exterior envelope on the park-side view was well received by all 

Councilmembers. Councilmembers expressed the desire to continue refinement of the 

parapet/secondary volumes between the pavilions on the Burlingame Avenue façade to allow the 

pavilions to be expressed more prominently, with the parapet/secondary volumes playing a 

supporting role. 

 

The second Advisory Committee meeting on September 19, 2018 focused on site design and 

landscape features, as well as interior feature elements for the lobby and Kids Town. The 

landscape consultant, RHAA, presented the overall site design concept including site features 

such as outdoor rooms, seat walls, trellises, and fire pits, and hardscape, softscape, and planting 

palettes. The committee recommended a focal tree as the centerpiece of the outdoor space that 

would be on-axis with the building entry and highly visible from the lobby. The Committee 

concurred with the landscape consultant’s recommendation for primarily native and climate-

appropriate low-water and low-maintenance plantings and requested that the landscape look 

lively and beautiful through all seasons. In this meeting, Group 4 also presented several thematic 

design concepts that inspired the overall architecture of the building and requested that the 

Committee select one of these themes to inspire special design features, including the lobby 

staircase, a feature wall in the Kids Town, interior finishes, lighting, and the reception desk. The 

Committee selected the theme “grow|rooted” as it harkened to both the natural beauty of the 

trees in Washington Park, the primary inspiration for the building design, and the role of the 

community center as a vibrant and enriching place for gathering, learning, and branching out for 

all ages. The Committee also selected the primary paint colors for the building – two neutral tones 

and a blue accent color.  

 

During the third Advisory Committee meeting on October 10, 2018, the Committee reviewed 

updates to the building exterior, preliminary floor and ceiling finishes, interior and exterior lighting, 

and preliminary concepts for both the lobby stair design feature and the Kids Town feature wall. 

The Committee confirmed direction for the overall lighting design concepts and selected luminaire 

types for many of the spaces, both interior and exterior. The Committee also made 

recommendations for refinements to the lobby stair design feature, which will help activate the 

lobby with opportunities to gather, interact, and reflect with informal tiered seating next to and 

“under” the grand staircase. The Committee also reviewed the Kids Town feature wall, which will 

be an interactive focal point for the room. The designs for both the lobby and Kids Town features 

were directly inspired by and support the theme of “grow|rooted” selected in the previous 

meeting. 

 

City staff and Group 4 met with the Advisory Committee for a fourth session on October 22, 2018 

to review the refined concept designs for the lobby and Kids Town feature elements as well as 

draft renderings of these interior spaces. In the lobby, the stair feature was refined to create 

improved seating opportunities both individuals and groups, and was re-shaped so as not to 

hinder circulation in and through the lobby.  In addition, the seating element was revised to 

reinforce indoor-outdoor connections via a seat wall that continues from the interior to the outdoor 

landscape.  In the Kids Town, the feature element was revised to include child-sized window 
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seats in and between “tree” elements and interactive play opportunities.  The committee also 

reviewed refined lighting concepts based on input received from the previous meeting.   

 

Floor Plan and Building Systems 

The Integrated Design Workshop for the schematic design phase was held on Monday, August 

27, 2018 with City staff, Group 4, and the subconsultant design team.  

 

Group 4 presented a project overview of the building, a refined floor plan, exterior materials, and 

initial interior floor finishes. The floor plan is currently being refined in conjunction with building 

systems, as well as staff area requirements. Staff has requested that an additional elevator be 

included as an add alternate in the project budget to provide additional access and flexibility for 

operations.  

 

The structural engineer gave an overview of the selected structural system, steel, its integration 

with the building floor plan, and lateral and seismic considerations. In addition, the recommended 

roof system is a concealed steel roof, and the second floor is concrete on metal deck.   

 

The food service consultant reviewed the layout, appliances, and flow for the commercial kitchen 

adjacent to the community room. While there is a desire to have the kitchen function as a 

demonstration kitchen, the primary purpose of the kitchen is to support the community room for 

catered rental events and community events.  

 

The mechanical, electrical, and plumbing engineers reviewed sustainable strategies for 

maximizing energy efficiency, including: operable windows, daylight and glare control, ceiling 

fans, heat recovery, and a decoupled and highly efficient HVAC system (variant refrigerant flow). 

City staff supported each of these sustainable strategies. Plumbing system options and fixture 

locations were also presented. The electrical engineer reviewed the building’s power 

requirements, including electric vehicle charging, which is in high demand in Burlingame, and the 

request for an emergency generator or battery-supported microgrid (this will require additional 

study to determine feasibility) to provide support for limited operations during a power outage. 

The project budget currently breaks out the costs for the emergency generator/battery back up as 

a separate add alternate. The planned rooftop photovoltaic system is included as an add 

alternate in the project budget section because there are other options for procurement that the 

City may prefer, such as a low-interest loan from the State Energy Commission or a power 

purchase agreement. Interior and exterior lighting strategies, including sensitivity to neighbors at 

night, sensors, dimming controls, and emergency lighting were also discussed. The lighting 

fixtures for the project are planned to be LED. 

 

The civil engineer and landscape architect reviewed the site plan, access and egress, and 

vehicular circulation. It was determined that underground parking that is partially located under 

the building is preferred in order to leverage the slab and structure of the building above; this 

scheme is less costly than a detached underground parking scheme. The civil engineer 

presented utility locations and preliminary stormwater treatment strategies (required by California 

code) via bioswales located in key planting areas around the building. The landscape engineer 

reviewed the site features, including the entry plazas, outdoor rooms, pathways, basketball/multi-

use court, playground, picnic area, and hardscape and planting strategies.  
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Environmental Review  

An Initial Study/Mitigated Negative Declaration (IS/MND) has been prepared to evaluate the 

potential environmental impacts of the proposed project. The draft IS/MND has determined that 

there would be no environmental impacts identified that could not be mitigated to less than 

significant levels.  As mandated by State Law, the minimum public review comment period for this 

document is 20 days.  During this public review period for the IS/MND (September 13, 2018 to 

October 3, 2018), no public comments were received.  Since the community center is a municipal 

facility rather than a development project, City staff will be requesting that City Council take action 

to adopt the IS/MND and the Mitigated Monitoring Report Program (MMRP) at the November 19, 

2018 City Council meeting.  

 

Project Budget  

At the March 19, 2018 Council meeting, staff and Group 4 presented the City Council with an 

estimated project budget of $38-$41.7M in March 2018 dollars (not including escalation). To 

accommodate the full-size basketball court that the City Council requested, the site plan needed 

to be expanded to relocate the playground to the picnic area to the east of the softball field.   

 

The following table summarizes the current project budget, which is broken down into the 

following categories: hard cost, soft cost, project contingency, and escalation. The project hard 

costs include local prevailing wage construction costs based on a design-bid-build procurement 

process with competitive bidding for all sub-trades of the construction work, general contractor’s 

jobsite management costs, general contractor’s insurance and bonding costs, and general 

contractor’s profit. The project soft costs include allowances for engineering and design fees, 

construction management, permit fees, inspections, and testing. The project contingency 

allowance is calculated at 10% of the project hard cost and 5% of the project soft cost, and the 

escalation allowance is calculated at 5% per annum on the project hard cost estimated to the 

midpoint of construction. Construction is anticipated to be January 2020 to December 2022.  

 

Project Budget October 2018 

  Hard Cost Soft Cost 

Hard + Soft 

Cost Subtotal 

Project 

Contingency Escalation 

Contingency 

+ Escalation 

Subtotal Total 

PACKAGE 1:                

Playground, Multi-

Court, Picnic Area $1,974,351  $189,000  $2,163,351  $184,519  $98,718  $283,236  $2,446,587  

  

      
  

PACKAGE 2:                

Building, Associated 

Sitework, Parking $34,096,039  $8,892,000  $42,988,039  $3,186,546  $3,693,738  $6,880,283  $49,868,322  

Building $22,991,783  $6,327,000  $29,318,783  $2,148,765  $2,490,776  $4,639,541  $33,958,324  

Sitework $3,683,778  $849,000  $4,532,778  $344,278  $399,076  $743,354  $5,276,132  

 Underground Parking* $7,420,479  $1,716,000  $9,136,479  $693,503  $803,885  $1,497,388  $10,633,867  

                

OTHER PACKAGES:               

Furniture, Equipment, 

Technology $1,376,000  $362,000  $1,738,000  $128,600  $154,938  $283,538  $2,021,538  

FF&E $955,000  $252,000  $1,207,000  $89,300  $107,533  $196,833  $1,403,833  

Technology $268,000  $70,100  $338,100  $25,000  $30,177  $55,177  $393,277  

Signage $153,000  $39,900  $192,900  $14,300  $17,228  $31,528  $224,428  

*Underground Parking= 41 spaces            

ADD ALTERNATES (incl. contingencies, 

escalation, soft costs):             

Photovoltaic Panel System (on building) 
    

$1,794,600  

Green Roof on Kid's Town 
     

$170,200  
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Emergency Generator or Battery 
    

$292,000  

Elevator #2 

      
$471,400  

Garage Parking- Additional 10 Spaces 
   

$674,251  

BMS System and Energy Dashboard 
     

$442,115  

Sprung Wood Floor in Community Room         $106,900  

 

FISCAL IMPACT 

 
In November 2017, the voters of Burlingame approved Measure I, a ¼ cent sales tax measure 

that will generate an estimated $1.75 million to $2 million annually.  At the January 27, 2018 goal- 

setting session, the City Council discussed the City Manager’s recommended expenditure plan 

for the Measure I funds, which included an annual pledge of $1 million toward debt service on the 

issuance of lease revenue bonds.  The City Council approved the recommendation on February 

20, 2018.  An additional $1 million annual General Fund transfer was approved in the 2018-19 

fiscal year budget, also intended to fund the debt service, to allow for a lease revenue bond 

issuance of approximately $30 million for the Community Center project.   

Staff will return with a recommendation for funding for construction of Package 1 (the playground, 

multi-court, and picnic area) as part of the mid-year budget review process.  

 

As the total costs of the entire project are expected to exceed $50 million, the City will need to 

rely on an additional combination of Measure I revenues plus ongoing General Fund revenues 

and/or monies from the Capital Investment Reserve.   

 

Exhibits: 

 LSA Memorandum 

 Community Center Renderings 
 


