## BURLINGAME COMMUNITY CENTER
CONCEPTUAL DESIGN AND INITIAL STUDY, TECHNICAL REPORTS & MND

<table>
<thead>
<tr>
<th>DEC.</th>
<th>JAN.</th>
<th>FEB.</th>
<th>MAR.</th>
<th>APR.</th>
<th>MAY</th>
<th>JUNE</th>
<th>JULY</th>
<th>AUG.</th>
<th>SEPT.</th>
<th>OCT.</th>
<th>NOV</th>
</tr>
</thead>
</table>

### 1. PROJECT INITIATION
- Prepare draft project controls, schedule, directory, work plan
- Review City provided documents
- Collect project information & develop exhibit backgrounds
- Prepare draft public outreach strategy & meeting schedule

### 2. SITE & BUILDING PROGRAM REFINEMENT, TRAFFIC ANALYSIS, DESIGN VALUES, AND SITE/BUBBLE DIAGRAMS
- Summarize Master Plan objectives
- Create functional Bubble Diagrams, min. two options
- Integrate Bubble Diagrams with Master Plan
- Develop 2 building and site diagram options
- Develop operational and revenue generation analysis
- Develop Design Values presentation for round #1: Site, Massing, Program, and Exterior Building Palette
- Integrate parking recommendation

### 3. CONCEPTUAL DESIGN OPTIONS
- Integrate input from CAC & community input round #1 process
- Conceptual floor plan and building massing options - 3 minimum
- Develop preliminary cost models for each option
- Define exterior materials palette
- Develop Design Values presentation for round #2: Materials, Interior Spaces, and Sustainability Goals
- Analyze each alternative based upon evaluation criteria
- Coordinate with staff & prepare exhibits for public hearings
- Integrate public input from round #2
- Refined floor plans showing dimensions, structural grid, mechanical requirements, PPE layout
- Building elevations showing articulation, materials, systems (HVAC, shading, structural)
- Prepare estimated project schedule for future phases
- Prepare final conceptual design report

### 4. PREFERRED CONCEPTUAL DESIGN
- Prepare initial study to preliminarily assess project impacts and to guide the City to prepare either a negative declaration, mitigated negative declaration, or environmental impact report depending on the impact assessment
- Topographic, boundary or other field surveying
- Finalize traffic and parking study for the site
- Prepare a soils report for the site

### 5. CEQA INITIAL REPORT, TECHNICAL STUDY, AND MITIGATED NEGATIVE DECLARATION (MND)
- Project Participation
  - Technical Meetings
  - Project Team Meetings
  - Citizens Advisory Committee
  - Community Outreach
  - Presentations & Public Hearings

**Program Confirmation**

**Conceptual Design Option**

**Preferred Design**

01.21.15